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Interim Miiestones for 200-TW-2 Tank Waste Group Operable Unit Assessment Activities

Description/Justification of Change

The 200 Areas Remedial Investigation/Feasibility Study (RI/FS) Implementation Plan {DOE/RL-98-28, Rev.0)
established the framework for characterization of ER soil waste sites in the 200 Areas and grouped the waste sites
into 23 process-based operable units (OUs). Based on the Implementation Plan, Tri-Party Agreement M-13
milestones were established (TPA Change Request M-13-87-01) for the submittal of RI/FS work plans for individual
OUs. The 200-TW-2 OU RI/FS work plan was completed under Tri-Party Agreement interim Milestone M-13-24
{TPA Change Request M-13-99-01) which was met with the submittal of the 200-TW-1 and 200-TW-2 Draft A Work
Plan,

As specified in Tri-Party Agreement Section 11.6, work plans must specify interim milestones for the OU’s that
identify completion dates for major tasks and deliverables specified in the work plans. The 200-TW-2 OU work plan
includes project schedules with target project milestones. Based on these work plan schedules, the following
interim milestones are proposed:

M-15-42A; Complete 200-TW-2 OU Field Work through Drilling and Sample Collection — ——a—iimcmse . - 00 |
2001

M-15-42B: Submit 200-TW-2 OU Draft A Remedial Investigation Repart to Ecology — September 30, 2002
M-15-42C: Submit 200-TW-2 OU Draft A Feasmlhty Study and Draft A Proposed Flan/Proposed Permit
Modification to Ecology —

These inferim milestone dates are consistent with the major milestone M-15-00C to complete the 200 Area operable
unit RI/FS process by 2008.
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Addition of interim milestones under M-15-00C.
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Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended

200-TW-1 Scavenged Waste Group Operable Unit and 200-TW-2 Tank Waste Group Operable Unit RI/FS Work
Plan.

DOE/RL-97-44, Rv.3, Vol.3, Richland Environmental Restoration Project Fiscal Year 2001-2003 Detailed Work
Plan, Groundwater/Vadose Zone Integration Project
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